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DATE AND PLACE OF MEETING
Missouri.

July 8, 1982, Creve Coeur,

This project will provide a new 42 inch diameter, Monsanto owned,
trunk sewer to carry all the plant sewer load now carried by
tvo Sauget Village sewers. Project cost is in the $4.0 - 5.0M
range.

1. Breaking Into Existing Sewers Prior to breaking into
any existing sewer lines,sampling and analyses for flamma-
ble vapors in the air in the sewer will be made on both
sides of the break-in point. Detection of flammable vapors
will require sewer flushing and retesting before the break-.
in will be made.

2. Potential Damage to Existing Facilities Extensive de-
watering of soil will be required for the installation of
the sewer line at an average depth of 15 feet with a water
level depth of about five feet. The effects of this de-
watering on the stability of adjacent building and tank
foundations and on the adjacent village sewers need to be
closely monitored to minimize damage.
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RISK EVALUATION

This project incurs the potential for construction-induced
damage to existing village sewers and plant building and tank-
age, with a probable maximum loss estimate of $500,000 in prop-
erty damage and business interruption loss.

LOSS PREVENTION CHECKLIST

Attached to Mr. Sevey's copy of this report are copies of Form
G-1425, Loss Prevention Review and Form EC-27, Environmental
Control Checklist, which should be considered for this project.

LOSS PREVENTION REVIEW BY PLANT

Loss experience with any facility will depend in part on the
adequacy of design and the quality of protection and loss pre-
vention provisions. S&PP will provide continuing consultation
as the project progresses but is not staffed to review construc-
tion and detailed drawings. The Manager of the loss prevention
function in the plant is requested to review design drawings and
construction to assure that needed loss prevention and protection
facilities are provided and properly installed.

SAFETY MANAGER

George Ostroot, Jr. will be Safety Manager for this project.

The project manager should arrange a loss prevention design
review including plant safety personnel, as soon as sufficient
details are available.

George Ostroot, Jr

ab
Attachment
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